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August 16, 1991

Fred B. Stroud

Senior On-Scene Coordinator
USEPA, Region IV

345 Courtland Street, NE
Atlanta, GA 30365

SUBJECT: Saad Trousdale Drive Site

Dear Mr. Stroud:

This will serve to confirm our conversation of August 16, 1991
concerning implementation of the Saad Trousdale Drive Site Removal
Action Field Investigation Work Plan dated July 1991. As we
discussed, the Work Plan is approved under the Administrative Order
by Consent with one amendment. That amendment involves planning
and preparation for pumping of up to 20,000 gallons of water from
the investigatory trenches. A detailed amendment description will
be submitted for your review under separate cover.

Access has been obtained for the Saad and CSX properties. As most
of the planned activities are to occur on these properties, we are
prepared to initiate mobilization for field activities on August
22, 1991. As we agreed, this schedule is acceptable to you and we
shall notify Greg Temple of Weston immediately. EPA's on-site
representative will provide direction in making visual
classification of non-hazardous materials during debris removal.

Access to the Franklin Brick property 1is still pending.
Negotiations continue and I will keep you informed of progress.
Activities on this property, are several weeks away. As a result,
there is time to obtain access and to review and approve the Work
Plan trenching amendment.

DRE Technologies, Inc. has been selected by the Saad Site Steering
Committee to perform the work. Four Seasons Industrial Services
will perform removal activities as a subcontractor to DRE. As we
discussed, these contractors are acceptable to USEPA for this work.

Based on my discussion today with Ellis Saad, we can anticipate
operational problems and delays as a result of continued auto body
shop operation. Mr. Saad informed me that he would not allow us to
construct a decontamination pad on the east side of the concrete
block wall. The body shop needs this area for operations and Mr.
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Saad indicated he does not have to provide that portion of the
property for our use.
If you have any questions regarding this information, please

contact me at (615) 691-5052.

Best regards,

Ja. FiRam

Bennie L. Underwood
Project Coordinator
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cc: G. Temple
J. Putnam
G. Scott Thomas
S. Dunn
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